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NOTICE TO ALL CONTRACTORS: 
 
Proposal #18: 7575-01-62   

La Crosse - Sparta 
La Crosse Street to Gillette 
Street    
STH 16    
La Crosse County 

 

 
Letting of May 13, 2014 
 
This is Addendum No. 1, which provides for the following: 
 
Special Provisions 
 

Revised Special Provisions 
Article 

No. 
Description 

3 Prosecution and Progress 
 
 

 

 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 
 



ADDENDUM NO. 1 

7575-01-62 

April 30, 2014 

 
Special Provisions 
 
3. Prosecution and Progress 
 
Insert the following paragraphs after the seventh paragraph ending in “Any pavement removed in the two 
way left turn lane must be repaved during the same night.” and prior to the paragraph that begins with “All 
work requiring lane closures and bi-directional……” 
 
Stage 1 runs from approximately STA 166+00 to STA 191+50.  The interior lanes and Two Way Left Turn 
Lane (TWLTL) will be closed for construction while traffic runs on the outside lanes in each direction.  This 
stage is intended to replace the deteriorated curb and gutter along the TWLTL and asphalt of the TWLTL or 
where the contractor intends to crossover traffic in later stages with the remaining repairs to be made in 
subsequent stages.  No concrete patching will be allowed on the interior lanes during this stage. 
 
Stage 2 runs from approximately STA 191+50 to STA 270+50.  The interior lanes and Two Way Left Turn 
Lane (TWLTL) will be closed for construction while traffic runs on the outside lanes in each direction.  This 
stage is intended to replace the asphalt of the TWLTL for either the entire length or where the contractor 
intends to crossover traffic in later stages with the remaining repairs to be made in subsequent stages.  No 
concrete patching will be allowed on the interior lanes during this stage. 
 
Stage 3 runs from approximately STA 168+00 to STA 192+00.  The eastbound lanes will be closed for 
construction while traffic runs on the westbound lanes.  This stage is intended to do all repairs on the 
eastbound lanes within the stationing limits. 
 
Stage 4 runs from approximately STA 192+00 to STA 238+00.  The eastbound lanes will be closed for 
construction while traffic runs on the westbound lanes.  This stage is intended to do all repairs on the 
eastbound lanes within the stationing limits. 
 
Stage 5 runs from approximately STA 238+00 to STA 270+50.  The eastbound lanes will be closed for 
construction while traffic runs on the westbound lanes.  This stage is intended to do all repairs on the 
eastbound lanes within the stationing limits. 
 
Stage 6 runs from approximately STA 166+00 to 192+00.  The westbound lanes will be closed for 
construction while traffic runs on the eastbound lanes.  This stage is intended to do all repairs on the 
westbound lanes within the stationing limits. 
 
Stage 7 runs from approximately STA 192+00 to 238+00.  The westbound lanes will be closed for 
construction while traffic runs on the eastbound lanes.  This stage is intended to do all repairs on the 
westbound lanes within the stationing limits. 
 
Stage 8 runs from approximately STA 238+00 to STA 270+50.  The westbound lanes will be closed for 
construction while traffic runs on the eastbound lanes.  This stage is intended to do all repairs on the 
westbound lanes within the stationing limits. 
 
 
 

 
END OF ADDENDUM 


